
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:45 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 293 Date: 12-May-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 707

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activitie

Tower Work Activities:

Date Worked: 12-May-2014, Monday
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 07:00 - 15:30
Quality Control (QC) Present: No

Refer to QAI Stuart's diary for detail.

* Tower Cleaning Work by ABF, CCO # 356):

Cleaning Crew: Dale Harris, John Larosa, Javier Medina, Joseph Ruiz, Guillermo Limon, Rogelio
Rodriguez, Carlos Montejzano, Victor Hernandez, Jose Avila, Aurelio Rodriguez, Luis jimenez, Fabian
Rodriguez & Danny Schwartz (13 Labores, for 10 hours work today)

Worked Location: AB/F cleaning crew who were working at multiple elevations of the tower.
- Two personnel were cleaning on the west façade face of elevation 151
- Two personnel were cleaning on the east façade face of elevation 112
- Two personnel were cleaning the C and D skins of the east tower shaft at elevation 119
- Three personnel were cleaning the C and D skins of elevation 131 of the south tower shaft
- Four cleaning personnel were working on the decks and A and E faces and of all four tower
shafts of elevation 139.

The cleaning crew had re-cleaned all of skins A and E of elevation 143, and Guillermo Limon (Supervisor
of the cleaning personnel) asked QAI Stuart to re-inspect the tower faces. After several
additional areas were cleaned and rinsed, Stuart found these areas to be acceptable with the exception of
the coated surfaces under the grating.

Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

Paint crew (6) worked on tower (8 hours work) in various locations:
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- Crew who were working inside the south tower shaft from elevation 104 to elevation 112.
The personnel requested an inspection of these elevations, and after touch ups were
performed these locations appeared to be acceptable. There was no QC personnel present.
- Paint personnel were also working on the exterior of the tower. The personnel were applying the second
finish coat to the areas which had received the first finish coat yesterday, as well as applying the first finish
coat to areas which had been primed yesterday.
- Paint crew also applied the finish coats to skins A and E of the north, west, east, and south shafts, from
elevation 155 to elevation 160.
- The other personnel also applied a finish coat to the parapet tops of the tower shafts.
- After lunch, when the cleaning operation of the tower saddle housing had been inspected and approved,
the paint personnel began to surface prepare the paint chips and mechanical damages of the decks
between the south and west shafts.
- At the close of the shift, the personnel used a vacuum to clean up all metal dust which resulted from the
grinders.

* Tower External Access System set up & helping tower elevator installation works by ABF

This QAI Stuart observed two iron workers at elevation 148, who were welding the elevator mounts to the
north and west tower shafts at various elevations, as per CCO 355 (worked 8 hours today).

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOHN LAROSASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP DALE HARRISSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSEPH RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00
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